
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 246 
  Date: 2015-08-11  

  Day:  Tuesday 

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am: cloudy     Noon:  rain      3:00 pm:  light rain 

 Temperature:   7:30 am:   67°    Noon:  69°      3:00 pm:  70° 

   
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 

Section 
 

Contractor 
 

Trade 
 

Foreman 
 

Journeymen 
 

Helpers 

 

Total 
 

General 

Contractor: 

Div. 06 

Div. 04 

09 90 00 

02 41 19 

Div. 31 

01 50 00 

Div. 05 

Div. 03 

09 51 23 

09 30 00 

GVW 

Carpentry 

Masonry 

Paint/Plaster 

Labor 

Site Work 

Temp. Facility 

Misc. Metals 

Concrete 

Drop Ceiling 

Tiling 

1 

0 

0 

1 

1 

0 

0 

0 

0 

0 

1 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

2 

0 

0 

1 

1 

0 

0 

0 

0 

0 
 

Subcontractors: 

 26 00 00 Griffin Electric Electrical 1 1 0 2 

 
22 00 00  

Lapan 

Mechanical 
Plumbing 0 0 0 0 

 07 31 00 

07 53 00 

07 61 19 

Meadows 

Construction  
Roofing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 21 

Encore Fire 

Protection 

Fire 

Suppression 
0 0 0 0 

 
13 27 16 Fire Lock 

Modular Fire 

Vault 
0 0 0 0 

 
Div. 14 United Elevator Elevator 1 1 0 2 

Total:    5 3 0 8 
 
 

DAILY REPORT 

Activities Today: 

1) Carpentry: sealing around windows on the interior on the 2nd floor and in the basement; addressing misc. items 

2) Labor: assisting trades; general site cleaning;  

3) Electrical: cutting in floor boxes; installing rough in the canopy and elevator lobby 

4) Site Work: continuing with asphalt removal for site grading 

5) Elevator:  continuing with the elevator installation 



PHOTO INDEX 

 

 

Photo showing additional elevator materials that 

were delivered to the site. 

 

Photo showing elevator construction in 

progress. 

 

Photo carpenter sealing around the louvered 

vent in the mechanical room. 

 

Photo showing a carpenter sealing around a 

window on the 2nd floor. 



 

Copies to: Richard Montuori, Town of Tewksbury  Jenne dos Santos, CBI 

 Ed Johnson, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Steve Sadwick, Town of Tewksbury  Jennifer Pincus, Kang Architects 

Wayne Lawson, CBI  Bob Harukewicz, GVW Inc. 

 

Photo showing electrician installing floor boxes 

on the 2nd floor. 

 

Photo showing asphalt removal in progress. 


